

Initial Project Planning Template

Date	29/09/2026
Team ID	UNM1425 comic craft
Project Name	comic craft
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	R. pooja v.shri madhesh s.harini k.praveena	18/09/2026	29/09/2026
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	R. pooja v.shri madhesh s.harini k.praveena	18/09/2026	29/09/2026
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	R. pooja v.shri madhesh s.harini k.praveena	18/09/2026	29/09/2026
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	R. pooja v.shri madhesh s.harini k.praveena	18/09/2026	29/09/2026

Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	R. pooja v.shri madhesh s.harini k.praveena	18/09/2026	29/09/2026
----------	-------	-------	--	---	------	--	------------	------------