

Communication

Date	29/09/2026
Team ID	UNM1425COMICCRAFT
Project Name	COMICCRAFT
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All 4 members	Share daily progress and plan the day's tasks
2	Progress Update	Weekly	Google Meet	All 4 members	Review completed milestones and plan next steps
3	Issue / Bug Discussion	As Needed	WhatsApp Group	All 4 members	Discuss API errors, image generation and PDF export bugs
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team + Mentor	Present progress and collect feedback
5	Final Demo Rehearsal	Once	Google Meet	All 4 members	Practice demo flow: prompt, preview and PDF export
6	Code Review	Weekly	Google Meet	All 4 members	Check code readability, reuse and documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Gemini API returned broken or incomplete JSON, which crashed panel generation	Added JSON cleaning and validation in generate_outline() with try-except error handling
2	Stable Diffusion image generation was slow on local machines and delayed testing	Tested images separately using the /test-image route and planned extra time before the demo
3	Merging code and tracking tasks between 4 members caused conflicts	Split modules per member, used Git for version control and reviewed progress in daily standups