

Initial Project Planning Template

Date	29/09/2026 15 March 2026
Team ID	UNM1425comiccraftXXXXXX
Project Name	comiccraftXXXXXX
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Model Selection & Architecture	USN-1	As a user, I can generate a comic from a prompt using the selected Gemini and Stable Diffusion models.	2	High	R.pooja v.shri madhesh s.harini k.praveena	18\09\2026	20\09\2026
Sprint-2	Core Functionalities	USN-2	As a user, I can generate a 5-panel outline, story narration, dialogue, and comic illustrations.	1	High	R.pooja v.shri madhesh s.harini k.praveena	18\09\2026	20\09\2026
Sprint-3	Route Development	USN-3	As a user, I can submit comic details through the FastAPI routes and receive the generated comic layout.	2	High	R.pooja v.shri madhesh s.harini k.praveena	18\09\2026	20\09\2026
Sprint-4	Frontend Development	USN-4	As a user, I can enter story details, preview comic panels, and review the generated story.	2	Medium	v.shri madhesh R.pooja s.harini k.praveena	18\09\2026	20\09\2026

Sprint-5	Deployment	USN-5	As a user, I can download the completed comic as a PDF after localdeployment and testing.	1	High	v.shri madhesh R.pooja s.harini k.praveena	18\09\2026	20\09\2026
----------	------------	-------	---	---	------	---	------------	------------